
CIC #: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: 01-Sep-2015 

Customer Order Number:DW96958694 

D.O. Voucher No. 

UNIMATIC MANUFACTURING 

EPA 734 

BU. Voucher No. Bill No. 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

448170 BZ893 

Paid By Check No. Collection Vou. No. 

Page 1 of 1 

* * * * * * * * * * * * * * * * * * * * * * * * * * * 
Accounts Of 

27074777 

Partial# 12 03-Aug-2015 Thru 01-Sep-2015 
* * 
* * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

068 068 x 8145.0000 2014 00 0000 000000 0000 00000 68010015 

Line Item Moa Description 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

$295,248.22 096 NA X 3122.0000 G5 08 2416 868 012694 96231 

Eaid No 

1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
1 INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE - LABOR LABOR 

CORPS CERTIFICATION 
"I CERTIFY THATTH E Ac;OVE ARTICLES WERE DELIVERED AND OR 
THE SERV!·'.:ES PERFORMED AS STATED AND THAT THE PAY~·:ENT 
REQUESTED IS CORRECTTO TH EB EST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATIGN(S) OR 
FUNDS INDICATED." ,' ' 
(~ < /1 /- ·41 

· _;; i U ~v-v ' vfL.._--
. IGNATURE ' 

/_' ~· \,... / fYYd .:4)a9()~ r17f(?.f'I 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01-0ct-2015 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$1,332,864.00 

$525,762.62 

$230,514.40 

$295,248.22 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 4445-R 

$0.00 

$0.00 

$0.00 

Approved by Treasury For Use In Lieu of SF 1080 

Date: 

Authorized Administrative or Certifying Officer 

$295,248.22 

Amount 

$293,943.00 
$404.66 
$107.12 
$793.44 

$295,248.22 

$295,248.221 ./ 

$0.00 

$295,248.22 

cobilnonit.907 v2.1.4 



msfcr.2.1.18 251 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

MONTHLY REPORT FOR AUGUST 2015 

PROGRESS REPORT 

Page: 167 
Date: 01-SEP-2015 
Time: 12:29:26 

I 
I Revised Reimbursable Direct Fund Cite IA Totals I 
I (096X3122) (096X3122) I 
I -------------------- -------------------- -------------------- I 
I STATEMENT OF CHARGES FOR PERIOD: I 
I I 
I I 
I Total Funds Authorized: $1,332,864-00 $0.00 $1,332,864.00 I 
I I 
I I 
I Less Total E;:penditures: (-) $525,762.62 $0.00 $525,762.62 I 
I Less Undelivered Orders: (-) $706,140.00 $0.00 $706,140.00 I 
I Less Commitments: (-) $2,528.79 $0.00 $2,528.79 I 
I -------------------- -------------------- -------------------- I 
I I 
I I 
I Funds Available Balance: $98,432.59 $0.00 $98,432.59 I 

,~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 

I BILLING ACTIVITY (096X3122): I 
I ----------------------------- I 
I I 
I Bill Number: 27074777 I 
I I 
I Funds Expended During Report Period: $295, 24 8 _ 22 I 
I Total Billed to Date: $525,762.62 I 
I I 
I I 
I DIRECT FUND CITE PAYMENTS: I 
I ------------------------- I 
I I 
I Funds Expended During Report Period: $0. 00 I 
I Total Expended to Date: $0.00 I 

FOR OFFICIAL USE ONLY (FOUO) 



msfcr.2.1.18 251 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

Bill Number: 27074777 
Bill Invoice Date: 01-SEP-2015 

Monthly Billing Amount(096X3122): 

Monthly Direct Fund Cite Contract Cost(068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

AMY DARPINIAN 
JOSHUA RYA BOECKMANN 
PAUL D SPECKIN 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$295,248.22 

$0.00 

Costs for 
Current Month 

$495.89 
$297.55 

$0.00 
$0.00 
$0.00 

$293,943.00 
$0.00 
$0.00 

$294,736.44 
$511. 78 

$295,248.22 

Function 
-------

CHEMIST 
PROJECT SCHEDULER 
LEAD CIVIL ENGINEER 

PROGRESS REPORT 

Prior Month's 
Summary 

$23,315.22 
$13, 722.67 
$2,889.48 

$0.00 
$0.00 

$167,417.00 
$0.00 
$0.00 

$207,344.37 
$23, 170.03 

$230,514.40 

Hours 
--------

6.50 
3.00 
2.00 

--------

11.50 

FOR OFFICIAL USE ONLY (FOUO) 

Project Costs 
to Date 

$23, 811.11 
$14' 020. 22 

$2,889.48 
$0.00 
$0.00 

$461,360.00 
$0.00 
$0.00 

$502,080.81 
$23,681.81 

$525,762.62 

Labor Amount 
------------

$748.22 
$283.30 
$273.70 

------------

$1,305.22 

Page: 168 
Date: 01-SEP-2015 
Time: 12:29:26 

/ 



Unimatic Superfund Site RI FS: Progress Report for EPA Region II 

Site: Unimatic Manufacturing Corp -
NJD002164796 

Phase: Remedial Investigation/Feasibility Study 

Bill No.: 

Reporting 
Period: 

27074777 #12 IA No.: 

From: 

03 Aug 2015 

DVV96958694(P2-448170) 

To: 

01Sep2015 

IAG Expiration Date: 

EPA RPM: 

Trevor Anderson 
Work Performed 

Narrative 

Meetin 
Key 
Milestones 
Completed 

Initiate project work, management resources and schedule. 

Project progress conf call with EPA and CDM held monthly. 
• Mobilize and complete roughly half the field work 
• Field work complete and demobilization completed. 
• Recollect and ship groundwater samples that were stored at DESA. 
• Hazardous Material Building Survey: July 29 

Projected Work 

31 December 2020 

USACE PM: 

Amy Darpinian 

Narrative • Evaluate cost of field work to ensure adequate funds available for CDM Smith's contract. 
Meetings • 

• 
Key • 
Milestones • 
Projected • 

• 
• 
• 

Issues 

• 

Next project progress conf call on July 8 
Field ro ram u date Jul 1 
Data expected end of September. 
Receive Surveyor report. 
Receive Hazardous material building survey report. 
IDW removal from site . 
Sept 15: Congressman visit to site . 
Initiate validation of SVOC data . 

GREEN 

• YELLOW. Project schedule will be very compressed to meet a ROD in September 2016 . 

• GREEN 

• Adequate funds available for in house team work. 

Obligations Plan (FY15 and FY16) 
Planned Date Actual Date Notes 

Contract 

W912DQ-l l-D-3004 $400,000 Nov 2014 $467,500 22 Dec2014 Funds rec'd. 
(CDMSmith) 
W912DQ-1 l-D-3004 $500,000 Mar2015 $700,000 17 Jun2015 Additional funds for RI field work. 
W912DQ-11-D-3004 $50,000 Jan2016 

Additional funds for FS completion. 
Scope of Work Summary 
The USACE KCD shall oversee the contractor's RI, HHRA, BERA, and FS for the Unimatic Superfund Site. 

Project Development Team 

Name Resnonsibi/ity 
Amy Darpinian Project Manager 
Jacqy Frazier Chemist 

~·~ 
Amy Darpinian, Project Manager 
816-389-3897 

UNIMATIC MONTHLYRPT-12AUG15.DOCX 

Name Resnonsibilitv 
Paul Speckin Engineer 
Molly Boughan Geologist 

September 17, 2015 

Date 

1 OF1 
SEPTEMBER 17, 2015 



FY15 Q2 

Bill# 5 6 
Item Jan-15 Feb-15 

Travel Expenses 

Other: Reproduction Services 

Departmental Overhead 484.56 1,401.72 

Administrative Overhead 136.28 394.22 

Labor 1,009.50 2,920.24 

Other COE 

COE Subtotal 1,630.34 4,716.18 

COE Cumulative 21,309.18 26,025.36 

Contract (CDM $467,500) 

Contract Cumulative 

Total This Period: 1,630 4,716 

Cummulative Total: 21,309.18 26,025.36 

Funding Received 

Cumulative Funding Received 632,864.00 632,864.00 

Remaining To Bill 1,311,554.82 1,306,838.64 

$1,400,000 

Unimatic Superfund Site RI FS 
DVV96958694; ; P2: 448170 

Funds Availability 
FY15 Q3 

7 8 9 
Mar-15 Apr-15 May-15 

2,552.20 1,442.67 1,688.03 

717.81 405.75 446.81 

5,317.08 3,005.58 3,309.87 

8,587.09 4,854.00 5,444.71 

34,612.45 39,466.45 44,911.16 

30,211.00 41,925.00 28,201.00 

30,211.00 72,136.00 100,337.00 

38,798 46,779 33,646 

64,823.45 111,602.45 145,248.16 

632,864.00 632,864.00 632,864.00 

1,268,040.55 1,221,261.55 1,187,615.84 

FY15 Q4 

10 11 12 
Jun-15 Jul-15 Aug-15 Totals 

387.45 1,907.12 2,889.48 

-

3, 158.87 1,767.14 404.66 18,571.96 

836.15 467.74 107.12 5,109.85 

6,193.84 3,464.93 793.44 37,828.33 

-
10,576.31 7,606.93 1,305.22 

55,487.47 63,094.40 64,399.62 64,399.62 

25,219.00 41,861.00 293,943.00 

125,556.00 167,417.00 461,360.00 461,360.00 

35,795 49,468 295,248 

181,043.47 230,511.40 525,759.62 590,159.24 
700,000.00 1,332,864.00 

1,332,864.00 1,332,864.00 1,332,864.00 

1,151,820.53 1, 102,352.60 807,104.38 

$1,200,000 +----------------------'-----------

$1,000,000 -t----------------------#-------------

$800,000 

$600,000 

$400,000 

$200,000 

~1 • • • • ' ' ; • 
Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 

Unimatic RIFS cost track.xlsx 

....... COE Cumulative 

-Contractor Cumulative 

__..,Funding Received 

'"'"*"""Total Spent 



PROGRESS REPORT 

Site Name: 
Project: 

Unimatic Manufacturing Corporation Superfund Site 
Remedial Investigation/Feasibility Study 

Prepared by: Thomas Mathew 
Representing: 
Date: 

CDM Federal Programs Corporation (CDM Smith) 
September 15, 2015 

Reporting Period: August2015 

1. Progress Made this Reporting Period - CDM Smith performed the following activities 
during this period: 

Work Order 1- Project Administration 

• CDM Smith performed routine project management activities. 

• Monthly project status meeting with USACE and EPA was held on August 6, 2015. The 
discussion was summarized in the meeting minutes submitted on August 17, 2015. The 
next project status call is scheduled for September 10, 2015. 

Work Order 2 - RI/FS Planning Activities 

• No Activity 

Work Order 3- Community Involvement 

• CDM Smith will assist EPA in developing a poster for the Congressman's site visit 
scheduled for September 16, 2015 

Work Order 4-Remedial Investigation 
• CDM Smith is receiving PCB data from RSCC. The complete PCB data set are expected 

by the first week of September 2015 
• Seacoast Environmental has received the data for the IDW sampling. CDM Smith will 

complete the off-site rule form once the PCB concrete data has been received. The off-site 
rule form is expected to be submitted to EPA for review and approval the first week of 
September 2015 

• CDM Smith is expecting the draft topographic/ GPR survey report from the 
subcontractor in early September 2015 

• CDM Smith is expecting the draft hazardous building survey report from the 
subcontractor in mid-September 2015 

• CDM Smith completed the SLERA site recon on August 12, 2015 

Work Order 5-Feasibility Study. 
• No activity 

Work Order 6-Post RI/FS Support 
• NotAwarded 

Work Order 8 - Fee 

1 



Unimatic Manufacturing Corporation Superfund Site 
August 2015 Monthly Report 
Page2 

2. Anticipated Problems and Recommended Solutions - None 

3. Problems Resolved - None 

4. Deliverables Submitted 

Work Order 
W01 

Title 
July Monthly Report 

5. Upcoming Events/Activities Planned 

• Continue project management activities 

• Review hazardous building survey report 

• 
• 
• 
• 

Finalize ground peneb'ating radar survey report 
Continue data upload as they are received from DESA 

Submit off-site rule form for IDW disposal 

Tabulate PCB data 

6. Key Staffing Changes - None. 

7. Percentage Complete - See attached table. 

2 

Date 
8/15/15 
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